

SLP-ISMS-013 Nonconformity and Corrective Action Register v1.0 8 May 2026 Owner: ISMS Manager FICTIONAL COMPANY – PORTFOLIO LAB									
DISCLAIMER: SLOVPACK s.r.o. is a fictional company created for portfolio purposes. All data, names and scenarios are invented									
NC Id	Source	Description	Root cause	Correction (immediate)	Corrective action (systemic)	Owner	Deadline	Status	Effectiveness check
NC-2026-01	Internal audit AUD-2026-02	3 shared WMS accounts active despite Policy SLP-POL-003	Per-user licence cost led shifts to share logins; renegotiation with LogisSoft started late because no owner was assigned a date (5 Whys: cost → habit → no deadline → no owner → no tracking)	Shared passwords rotated; monitor notes removed 16 Apr 2026	Licence agreement amended 9 May (volume discount); 7 individual accounts created; warehouse onboarding checklist updated; deadline tracking added to ISMS action log	L. Hruška	15 may 2026	Completed 12 May 2026	Verified 2 Jun 2026 — WMS user list re-sampled, 0 shared accounts
NC-2026-02	Internal audit AUD-2026-02	No backup restore test performed or documented, contrary to Backup Policy (SLP-POL-004)	Policy assigned the duty to "MSP" but the contract addendum was signed only 10 Apr and no calendar owner existed (5 Whys: no test → not in old contract → policy preceded contract change → no transition plan → no compliance calendar)	Ad-hoc restore test performed 10 May 2026: OptiFlow DB restored to test VM in 3 h 40 min, data verified by J. Šimková	Quarterly restore tests added to MSP contract as a deliverable with written report; ISMS compliance calendar established with named owners for all recurring duties	ISMS Manager	30 apr 2026	Completed 10 May 2026	Q2 scheduled test report received 15 Jun 2026; calendar operational